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ESTIMATE RUN 01/03/2006

ESTIMATE SUMMARY 12:31:51
CONTID: C15223 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 15223-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 23.5 DAYS TIME ALLOW: 35 WORK DAYS
I-25 Guardrail Tomah/Plum Crk PERCENT TIME: 67.14 ORIG TIME ALLOW: 35 WORK DAYS
PROJECT NO: SHE 0253-195
I-25 Guardrail Tomah/Plum Crk
NAME OF ROAD: 025A
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
ADARAND CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 12/31/2005 DATE TIME STARTED 09/27/2005
2720 E. Las Vegas St. DATE LET 08/25/2005 DATE WORK BEGAN  11/06/2005
Suite 200 DATE AWARDED 09/07/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/27/2005 DATE ACCEPTED
Colorado Springs CO 80906 719/390-4000 DATE NOTICE TO PROCEED 09/27/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 596,923.44 PARTICIPATING $ 460,181.66 $ 219,383.28
AWARD PROJECT AMT: $ 582,604.67 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 77.09% TOTAL EARNINGS 460,181.66 219,383.28
FUNDS AVAILABLE: $ 136,741.78 STOCKPILED MATERIALS 25,397.73 -126,186.95
GROSS EARNINGS 485,579.39 93,196.33
TOTAL CLAIMS: $ 0.00 RETATNAGE -6,720.25 -3,217.76
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 478,859.14 89,978.57
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 478,859.14 89,978.57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 89,978.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00090
0010 203-00060
0015 203-01500
0020 203-01597
0025 208-00011
0030 208-00045
0035 208-00200
0040 212-00006
0045 213-00002
0050 213-00061
0055 507-00400

C15223

15223-BID
SHE 0253-195
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PCN: 15223-BID ESTIMATE RUN 01/03/2006
PROJECT: SHE 0253-195 ESTIMATE NO: 0003 12:31:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 606-00701 GUARDRAIL (CABLE) 37,417.000 16,824.000
LF 16,684.000 171,344.68
10.27000 33,508.000 344,127.16
0060 MATERIAL ALLOWANCE CABLE RAIL 14,759.949
LF -12,286.947 -126,186.95
10.27000 2,473.002 25,397.73
0060 MATERIAL ALLOWANCE CABLE TERMINAL (END ANCHORAGE) 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
0065 606-01410 END ANCHORAGE (CABLE) 22.000 4.000
EACH 8.000 22,400.00
2,800.00000 12.000 33,600.00
0070 612-00003 DELINEATOR (TYPE III) 5.000 0.000
EACH 0.000 0.00
32.25000 0.000 0.00
0075 615-00050 *EMBANKMENT PROTECTOR TYPE 5 3.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0080 625-00000 *CONSTRUCTION SURVEYING 1.000 0.395
LS 0.000 0.00
13,150.00000 0.395 5,194.25
0085 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 4,866.00
12,165.00000 1.000 12,165.00
0090 630-00000 *FLAGGING 200.000 0.000
HOUR 90.500 1,991.00
22.00000 90.500 1,991.00
0095 630-00007 *TRAFFIC CONTROL INSPECTION 31.000 7.000
DAY 24.000 1,584.00
66.00000 31.000 2,046.00
0100 630-00012 *TRAFFIC CONTROL MANAGEMENT 35.000 15.000
DAY 10.000 6,400.00
640.00000 25.000 16,000.00
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PCN: 15223-BID ESTIMATE RUN 01/03/2006
PROJECT: SHE 0253-195 ESTIMATE NO: 0003 12:31:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 10.000 0.000
HOUR 0.000 0.00
77.00000 0.000 0.00
0110 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 0.000 0.00
44.00000 0.000 0.00
0115 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 3.000
EACH 7.800 343.20
44.00000 10.800 475.20
0120 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 3.000
EACH 4.200 184.80
44.00000 7.200 316.80
0125 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.400 176.00
440.00000 0.900 396.00
0130 630-80359 *PORTABLE MESSAGE SIGN PANEL 70.000 12.000
DAY 39.000 4,290.00
110.00000 51.000 5,610.00
0135 630-80360 *DRUM CHANNELIZING DEVICE 200.000 42.500
EACH 59.200 1,953.60
33.00000 101.700 3,356.10
0140 630-80380 *TRAFFIC CONE 500.000 100.000
EACH 350.000 3,850.00
11.00000 450.000 4,950.00
0145 700-70002 F/A ANTICIPATED CMO 10,000.000 7,902.750
FA 0.000 0.00
1.00000 7,902.750 7,902.75
0150 700-70010 F/A MINOR CONTRACT REVISIONS 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00

1.00000 0.000 0.00
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PROJECT: SHE 0253-195 ESTIMATE NO: 0003 12:31:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0170 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 596,023.44 $ 93,196.33$ 485,579.39
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0180 620-00020 SANITARY FACILITY 1.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 900.00 $ 0.00$ 0.00
PROJECT TOTAL CURRENT AMT $ 596,923.44 $ 93,196.33 $ 485,579.39



